
 

Senior Center Building Committee Meeting   
 
Date: October 23, 2015 @ 10:00am 
 
Project: Greenfield Senior Center 
P3 JN:         1516.00 
 
 
 
 
 
 
 
 
The following transpired: 
 

10.23.1 

Prior Meeting Minutes Review: 
 
        NONE  

 
 

10.23.2 

Site Visit: 
 

1. Site visit to Westfield Cancelled due to request of Westfield SC director, 
committee then visited Davis Street site starting at 10:00 AM 
 

2. Committee walked the site had a brief discussion on Davis Street School 
and location of building.  Kerry Dietz asked for some historical data on the 
site and a 21E and Survey will be ordered.  Site appears without measuring 
to be able to accommodate a 10,000 SF Center with parking being the 
unknown.  

 
3. Meeting adjorned to the Town Hall Second floor conference room.  

 
4. First order of business was to elect a chairman of the committee.  Lane took 

nominations and Jean nominated Jerry Moore and it was seconded by 
Hope.  The Nominations closed and the committee voted unanimously to 
appoint Jerry as Chairman.  Jerry took control of the meeting. 

 
5. Jerry turned the floor over to Kerry Dietz who had a well prepared agenda 

of items to help her begin the process of understanding the project.  Hope 
distributed a chart of current space utilization and proposed space needs.  
This was discussed and discussion of future needs was also discussed. 
There was much discussion around the kitchen function with Hope explaing 
that she wanted to make sure the kitchen was “experiential”.  
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6.  Kerry pushed for a quick 21E and survey and offered to use Berkshire 
design for the survey.  Lane had indicated that she would use a local firm 
for the 21E and took that action item.  (POST MEETING NOTE:  21E and 
survey have been ordered) 
 

7. Lane indicated that she would be asking for an interim funding by the 
council as the 21E and Survey would put the project potentially over the 
funds available. 

 
8. The committee then approved October 30 and November 13 at 9:00 AM as 

the next meeting dates. 
 

 
 
 
 
 

 
 
 

  

10.23.3 

Meeting Adjourned about 12:00 PM.  
Motion to Adjorn by Larry and seconded by Hope and voted unanimously 
 
Next meeting date: October 23, 2015 @ 9:00am Town Hall second floor. 
 

 

 
These minutes have been reported as understood by the writer.  Should you note any inaccuracies or 
omissions, please notify this office promptly 


